

<p align="center">City of Morrow Comprehensive Plan Proposed Schedule</p>	<p align="center">City Council Meeting - Kick off</p>	<p align="center">Steering Committee</p>	<p align="center">Public Open House Issue Identification</p>	<p align="center">Steering Committee</p>	<p align="center">Public Open House Issue Refinement & Land Use</p>	<p align="center">Steering Committee</p>	<p align="center">Public Open House Draft Review - Goals/WP/Land Use</p>	<p align="center">Transmittal</p>	<p align="center">DCA Review</p>	<p align="center">City Council Meeting - Adoption</p>
<p align="center">2017</p>										
<p>September</p>										
<p align="center">Tuesday, September 26</p>										
<p>October - December</p>										
<p align="center">2018</p>										
<p>January - March</p>										
<p>April</p>										
<p>May</p>										
<p>June</p>										
<p>July</p>										
<p>August</p>										
<p>September - October</p>										
<p>October</p>										
<p align="center">October 31</p>	<p align="center">Deadline for Adoption</p>									

** The DCA review period is 30 days, but ARC allows 45 days, to allow ample time.