

| City of Morrow Comprehensive Plan Proposed Schedule | City Council Meeting - Kick off | Steering Committee | Public Open House Issue Identification | Steering Committee | Public Open House Issue Refinement & Land Use | Steering Committee | Public Open House Draft Review - Goals/WP/Land Use | Transmittal | DCA Review | City Council Meeting - Adoption |
|---|------------------------------------|--------------------|---|--------------------|---|--------------------|--|-------------|------------|------------------------------------|
| | 2017 | | | | | | | | | |
| September | | | | | | | | | | |
| Tuesday, September 26 | | | | | | | | | | |
| October - December | | | | | | | | | | |
| 2018 | | | | | | | | | | |
| January - March | | | | | | | | | | |
| April | | | | | | | | | | |
| May | | | | | | | | | | |
| June | | | | | | | | | | |
| July | | | | | | | | | | |
| August | | | | | | | | | | |
| September - October | | | | | | | | | | |
| October | | | | | | | | | | |
| October 31 | Deadline for Adoption | | | | | | | | | |

** The DCA review period is 30 days, but ARC allows 45 days, to allow ample time.